



**BOARD OF EDUCATION
SCHOOL DISTRICT NO. 50
HAIDA GWAI**

107 Third Avenue, PO Box 69
Village of Queen Charlotte, BC V0T 1S0
Tel: (250) 559-8471 Fax: (250) 559-8849
www.sd50.bc.ca

Gudangaay Tlaats'gaa Naay Project Update

March 7, 2022

Dear staff, students and all community members, here is a brief update of the Masset schools project and where we are at right now. Things are starting to happen, and progress will continue to pick up as more trades are mobilized on the school site. Below is a short list of progress items to date.

- Rooms 30, 31 and 32 have had the drop ceiling and all wall panels removed in preparation to install plywood for seismic stability.
- Temporary exterior doors installed for the purpose of emergency egress.
- Exterior areas are being prepped for additional storage for when material starts to arrive.
- All bids from contractors that have been accepted are signed and ready for mobilization.
- Confined crawlspace access plan has been completed.
- Hazardous Material report has been completed.

We will continue to keep everyone updated on a regular basis, if you have any questions please reach out to Lao Peerless or Kevin Black.

Manager of Operations: Lao Peerless lpeerless@sd50.bc.ca

Secretary-Treasurer: Kevin Black kblack@sd50.bc.ca



Figure 1: Hoarding of classroom while emergency exits being installed.



Figure 2: Classroom 30 just about ready for seismic upgrade.



Figure 3: Classroom 31 nearly ready for seismic upgrade.