



**BOARD OF EDUCATION
SCHOOL DISTRICT NO. 50
HAIDA GWAI**

107 Third Avenue, PO Box 69
Village of Queen Charlotte, BC V0T 1S0
Tel: (250) 559-8471 Fax: (250) 559-8849
www.sd50.bc.ca

Gudangaay Tlaats'гаа Naay Project Update

April 5, 2022

Dear staff, students and all community members, here is a brief update of the Masset schools project and where we are at right now. Things are starting to happen, and progress will continue to pick up as more trades are mobilized on the school site. Below is a short list of progress items to date

This Months Completed Tasks

- Ceiling grid and bulkheads removed from all areas
- Hoarding walls insulated
- Built in millwork removed and walls demolished all classrooms
- 12x24 Ceiling tile removed from Furred Ceiling – all classrooms
- Wall Assembly investigation in Corridor for rooms 119 & 120 completed and reinstated
- Storage areas prepped and ready
- SD 50 personnel safety orientation completed
- Confined crawlspace training booked for May 2
- Electrical and Mechanical contractors trailer booked on ferry
- Areas to be demolished prepped and ready

We will continue to keep everyone updated on a regular basis, if you have any questions please reach out to Lao Peerless or Kevin Black.

Manager of Operations: Lao Peerless lpeerless@sd50.bc.ca

Secretary-Treasurer: Kevin Black kblack@sd50.bc.ca



Figure 1 room 131



Figure 2 room 137 and 138



Figure 3 Common area




Figure 4 bathrooms and main corridor