



**BOARD OF EDUCATION
SCHOOL DISTRICT NO. 50
(HAIDA GWAI)**

107 Third Avenue, PO Box 69
Village of Queen Charlotte, BC V0T 1S0
Tel: (250) 559-8471 Fax: (250) 559-8849
www.sd50.bc.ca

Gudangaay Tlaats'гаа Naay Project Update

May 5, 2022

Dear staff, students and all community members, here is a brief update of the Masset schools project and where we are at right now. Things are starting to happen and progress will continue to pick up as more trades are mobilized and on the school site. Below is a short list of progress items for the month of April.

- Student and staff emergency means of egress through construction zones are delineated
- Construction gates are constructed to keep public vehicles and passengers safe and out of the construction zone
- Storage areas are being prepped for demolition to make room for two new classrooms
- Safety equipment for confined crawlspaces are on site
- Two temporary toilets for crews have been started
- Mechanical crew to arrive May 3rd
- First on-site meeting with all construction consultants occurred May 3
- Trustees tour of work to date occurred May 3
- Student Council meeting with Operations Manager to discuss project occurred May 3

We will continue to keep everyone updated on a regular basis, if you have any questions please reach out to Kevin Black or Lao Peerless.

Manager of Operations: Lao Peerless lpeerless@sd50.bc.ca

Secretary Treasurer: Kevin Black kblack@sd50.bc.ca



Figure 1 Student and staff delineated pathway through construction zone for emergency use



Figure 2 Siding off storage area and ready for demolition, to be replaced with two classrooms



Figure 3 Construction gate to keep public traffic out of loading and unloading zone



Figure 4 Storage room ready to be demolished to make space for two classrooms