



**BOARD OF EDUCATION  
SCHOOL DISTRICT NO. 50  
HAIDA GWAII**

107 Third Avenue, PO Box 69  
Village of Queen Charlotte, BC V0T 1S0  
Tel: (250) 559-8471 Fax: (250) 559-8849  
[www.sd50.bc.ca](http://www.sd50.bc.ca)

## **Gudangaay Tlaats'гаа Naay Project Update**

July 5, 2022


Dear staff, students and all community members, here is a brief update of the Masset schools project and where we are at right now. Things are starting to happen and progress will continue to pick up as more trades are mobilized and on the school site. Below is a short list of progress items for the month of June.

- Ceiling diaphragm plywood in Room 136 started.
- Live and hanging electrical wiring in Phase 1 crawlspace rectified and made safe.
- Mechanical remove and replace all existing heating mains in Phase 1 corridor.
- Asbestos removal for IT room completed and transported to landfill following all regulations.
- Gym crawlspace asbestos assessment completed by QM Environmental.
- On site structural review completed. Issues identified and new details/instructions forthcoming to accommodate existing conditions.
- Main hallway heating lines in progress of being replaced.
- Seismic framing for shear walls in progress.
- New Assistant Site Superintendent has arrived.

We will continue to keep everyone updated on a regular basis, if you have any questions please reach out to Kevin Black or Lao Peerless.

Manager of Operations: Lao Peerless [lpeerless@sd50.bc.ca](mailto:lpeerless@sd50.bc.ca)

Secretary-Treasurer: Kevin Black [kblack@sd50.bc.ca](mailto:kblack@sd50.bc.ca)



*Figure 1 Main hallway heating lines being replaced*



*Figure 2 Heating lines in Phase 1 area removed*



*Figure 3 All seismic framing and blocking completed*



*Figure 4 All seismic blocking and framing completed*