



**BOARD OF EDUCATION
SCHOOL DISTRICT NO. 50
HAIDA GWAI**

107 Third Avenue, PO Box 69
Village of Daajing Giids, BC V0T 1S0
Tel: (250) 559-8471 Fax: (250) 559-8849
www.sd50.bc.ca

Gudangaay Tlaats'гаа Naay Project Update

November 2, 2022

Dear staff, students and all community members, here is a brief update of the Masset schools project and where we are at for November 2, 2022. The project is continuing to move forward, and progress continues as more tradespeople are mobilized on the school site.

We are now starting **Phase 2** of the project!

Below is a short list of progress items for the month of September.

- Phase 1 crawlspace footings concrete placed
- Both Tower stair walls concrete poured/placed
- Washrooms 133 & 134 slab on grade placed
- 78 lockers relocated for Phase 2 transition this week
- 3 previous decommissioned classrooms completed and students are moved into them
- 3 classrooms cleaned out and ready for phase 2 of the construction project
- Phase 2 areas are hoarded off so construction can start
- Temporary hallways constructed to direct flow of traffic away from new construction zone
- Wireless internet reconnected, white boards and TV's installed in freshly renovated rooms

We will continue to keep everyone updated on a regular basis, if you have any questions, please reach out to Lao Peerless or Kevin Black.

Manager of Operations: Lao Peerless lpeerless@sd50.bc.ca

Secretary-Treasurer: Kevin Black kblack@sd50.bc.ca



Figure 1 newly renovated classroom ready for students



Figure 2 newly renovated classroom ready for students



Figure 3 temporary lockers installed and hording to gym corridor installed



Figure 4 gym corridor being prepped for demolition



Figure 5 new hoarding for gym corridor



Figure 6 classroom moved out and ready for renovation



Figure 7 Tsunami tower stair walls poured



Figure 8 PHASE 2 STARTED