



**BOARD OF EDUCATION
SCHOOL DISTRICT NO. 50
HAIDA GWAI**

107 Third Avenue, PO Box 69
Village of Daajing Giids, BC V0T 1S0
Tel: (250) 559-8471 Fax: (250) 559-8849
www.sd50.bc.ca

Gudangaay Tlaats'гаа Naay Project Update

May 9, 2023

Dear staff, students and all community members, here is a brief update of the Masset schools project and where we are at for May 9, 2023. The project continues to move forward and now that Phase 2 has started more work progress continues.

Below is a short list of progress items for the month of April:

- Phase 3A is started and Classrooms, Library and Staffroom moved to phase 2 section.
- Scaffold for formwork 119 & 120 foundations concrete pour installation completed.
- Tsunami Tower steel is 100% complete and bolts tested for the correct torque.
- Washrooms 133 & 134 ceiling electrical @ 100%.
- High Lead Paint tile in Library – 85% removed.
- ACM floor tile in Storage 106 removed and “Clean” clearance received and posted.
- Classroom 102 Walls and Ceiling Demo.
- Learning Commons RWL connection completed.
- Ongoing art room plumbing in ceiling on weekends. Changeover to new piping this weekend.
- Corridor Ceiling removed and 50% of wall finishes.
- HVAC in Library removed and new one craned into place.
- Hoarding installed in corridor to delineate Phase 3A.
- Library flooring protection installed.
- Library hoarding to protect artwork is installed.
- New Special Needs bed electrical rough in completed.
- First loads of concrete sand and aggregate has arrived on site.

We will continue to keep everyone updated on a regular basis, if you have any questions, please reach out to Lao Peerless or Kevin Black.


Manager of Operations:
Secretary-Treasurer:

Lao Peerless
Kevin Black

lpeerless@sd50.bc.ca
kblack@sd50.bc.ca



Tower Final Torquing IP




Corridor Demo IP



Classroom 102 - Demo



Foundation Scaffolding



Library Tile Removed



Flooring and Artwork Protection