

BOARD OF EDUCATION SCHOOL DISTRICT NO. 50 HAIDA GWAII

> 107 Third Avenue, PO Box 69 Village of Daajing Giids, BC V0T 1S0 Tel: (250) 559-8471 Fax: (250) 559-8849 <u>www.sd50.bc.ca</u>

Gudangaay Tlaats'gaa Naay Project Update

November 15, 2023

Dear staff, students & all community members, here is a brief update of the Masset schools project and our progress to November 15, 2023. The project is now in the final phase for substantial completion.

Below is a short list of progress items for the period since October 17, 2023:

- Gathering space and offices 139 Primed and Painted
- Ongoing collaborative work with structural to resolve structural issues discovered during demo of staff room 117 & washrooms 116.
- Staff Room 117 exterior wall underpinning completed. Ready for concrete. Includes adjacent column for canopy column.
- Reception 100-A columns tape and mud ongoing.
- Washroom 116 crawlspace footing near GL-12 formed and ready for concrete.
- Spoil piles from temporary access road along south side of school removal in progress.
- Room 105 drywall tape and mud completed, primed, and painted.
- Gathering space wood slat ceiling installation completed.
- Control Joint saw cutting for tower slab on grade completed.
- Office 139 area T-bar grid installed along with light fixtures.
- Rough grade completed and black gravel for courtyard 118 in progress.
- Science room 113 and adjacent storage rooms Millwork and shelves installed.
- Office 139 millwork installation completed.
- Test holes with Geo Tech for daycare.
- Excavation for link 140 foundation completed.
- Link 140 footings and pedestal formwork/rebar installed.
- Final consultant site meeting to be help at the end of November.

We will continue to keep everyone updated on a regular basis, if you have any questions, please reach out to Lao Peerless or Kevin Black.

Manager of Operations: Secretary-Treasurer: Lao Peerless Kevin Black lpeerless@sd50.bc.ca kblack@sd50.bc.ca









